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ELHS SCHOOL BUILDING COMMITTEE

MEETING

SCHOOL COMMITTEE CONFERENCE ROOM AND ZOOM MEETING

Zoom Meeting Link: ELHS School Building Committee Link

Date: January 5, 2022 3:30PM

AGENDA ITEM TIME NOTES
1) Welcome and Approval of 10 Minutes
Minutes from the 12-15-21
meeting
2) Selection of the Designer 20 minutes

Applications Review
Subcommittee (DARS)

3) Questions on Next Steps 10 Minutes Tentative Schedule:

e School Building Committee to select
a Designer Applicant Review
Subcommittee (DARS) to review and
evaluate the designer.

e Submit the Designer RFP to the
MSBA to review, and the MSBA has
ten days to review and provide
comments.

e Skanska is currently targeting
1/13/22 to submit the Designer RFS
Advertisement to the central registrar
and two other public listings per
public bidding laws

e 1/19/22 tentative date made
available to bidders and public

e 1/26/22 tentative date for the
designer site visit

e 4/5/21 targeted MSBA Designer
Selection Panel (DSP) Meeting

4) Set Date for Next Meeting 5 Minutes
and Adjourn



https://www.google.com/url?q=https://eastlongmeadowma.zoom.us/j/87629717686?pwd%3DSlpFYlRqcjNRSXRVMWNMcEJHMFljQT09&sa=D&source=calendar&ust=1641653020519472&usg=AOvVaw0kbId3LfwIbfuxYBi3jcUt

